

Beta Plan Document

Beta Planning Category	Beta Planning Consideration
Testing Purpose	Purpose: Validate that the StudioOne live blackjack studio meets the needs of mid-tier casino operators and their players in German, Russian, and Turkish markets. Type of Beta Test: Pilot Test methodology – selected operators will use the studio with real players over a 2-week period.
Internal Readiness	• Product Manager - Plan testing logistics, observe, collect feedback, prioritize fixes • Operations Lead - Ensure studio is ready (cameras, streaming, tables, shufflers) • Game Presenters & Shufflers - Run the live games during the test • Engineering Lead - Monitor streaming latency and API performance • UX / Design - Document player and operator feedback on usability • Marketing Lead - Observe operator feedback on branding and value proposition • Sales Lead - Observe operator interest and willingness to adopt post-test
Tester Recruitment	Identify external buyers and users to be included in the test 3 mid-tier casino operators (Germany, Russia, Turkey) + 50 real players per operator (recruited by operators from their existing player base). Define tester incentives Operators: reduced revenue share (15%), free branding customization, dedicated support. Players: free bonus credits, exclusive early access, prize draw for feedback.

Targets	Operators Personal invitation via email, followed by a Zoom call with the Product Manager and Sales Lead Players Operators invite their own players via email and in-app notifications; players register through a dedicated beta landing page All participation is confirmed via email.
Testing Objectives	• Validate functionality: 100% of core game features (betting, dealing, streaming) work correctly with zero critical bugs. (Measurable: Bug count) • Validate usability: 80% of players complete at least 3 gaming sessions during the 2-week test. (Measurable: Session count) • Validate streaming quality: Stream latency is below 1 second for 95% of sessions. (Measurable: Latency logs) • Validate operator satisfaction: Operators rate the overall experience 8/10 or higher in post-test survey. (Measurable: Survey score) • Validate brand customization: Each operator successfully applies their logo and colors within 2 business days. (Measurable: Completion time)
Test Management	Primary: Belgrade studio – dedicated beta tables with full production environment. Remote: Operators and players access via web browser or mobile app from their own locations.

Communications Planning	Operators Dedicated Slack channel + daily 15-min sync call / Daily Internal team Daily stand-up (15 min) / Daily Players In-app feedback form + email after each session / After each session General Weekly progress email to all stakeholders / Weekly
Costs	Operator incentives (reduced revenue share): €5–10K Marketing budget – approved by Product Manager Player bonuses: €2–5K Operator budget (optional) Internal team & infrastructure: €10–15K Ops/Engineering budget – included in project costs Feedback tools & monitoring: €2–3K Product budget TOTAL estimated cost: €20–35K Approved by Sponsor / Product Manager

Scheduling	Preparation: Week 1 Studio setup, operator invitations, feedback tools ready Internal dry run: Days 1–3 Presenters + shufflers test with internal QA External beta: Weeks 2–3 Operators and players test; daily monitoring; fixes applied iteratively Analysis & reporting: Week 4 Synthesize feedback, prioritize fixes, publish report Total duration: 4 weeks from studio readiness.
Legal	NDA (Non-Disclosure Agreement) - All operators sign an NDA before accessing the beta Data protection - Player data is anonymised; operators must comply with GDPR Warranty disclaimer - Beta is provided "as-is" – operators and players are informed in writing Acceptable use policy - Clear rules for test participants (players and operators)

Key Performance Indicators (KPI)	• Stream latency Target: <1 second Measurement: Automated monitoring • Critical bugs Target: Zero unresolved by end of beta Measurement: Bug tracker • Operator satisfaction Target: 8/10 average Measurement: Post-test survey • Player retention (3+ sessions) Target: 75% Measurement: Operator player data • Branding implementation time Target: <2 business days Measurement: Project tracking • Onboarding time per operator Target: <2 weeks Measurement: Project tracking
----------------------------------	--